

Study of people's willingness to fly leisure after COVID-19

Student: Víctor Hernández San José Director: Oriol Lordán González

Co-director: Jose Maria Sallán Leyes

BUDGET

Project due date: 13/01/2022

Budget

Budget required to carry out the study

Below, a table containing all expenses derived from the project elaboration, as well as the detail about each concept. It can be noticed that there are some concepts without any associated cost, these rows refer to software or similar needs which did not need to be paid for this particular case, but will not be free in other circumstances.

Concept		Cost	
SOFTWARE	ELSEVIER database subscription	-	€
	SPSS (statistical software) subscription	1	€
	Mendeley (reference management software) subscr	-	€
	Microsoft Office subscription	69,00)€
	SOFTWARE TOTAL AMOUNT	69,00)€
RESOURCES	HP ENVY 13	1.199,00)€
	Paper printing	6,38	3€
	RESOURCES TOTAL AMOUNT	1.205,38	3€
TOTAL AMOUNT		1.274,38	3€

Figure 1 Amount spent on each of the needed resources

Honorarium

In this section, a resume of all the work hours invested in each task carried out during the project development can be seen.

Concept		Worktime (h)	Cost/Hour	Total expense
GENERAL TASKS	Information research	8	15,00€	120,00€
	Study of the art	45	15,00€	675,00€
	Tutorisation and meetings	5	15,00€	75,00€
	Documentation	150	15,00€	2.250,00€
	TOTAL AMOUNT	208		3.120,00€
	Research	10	15,00€	150,00€
	Analysis and discussion	4	15,00€	60,00€
	TOTAL AMOUNT	14		210,00€
SURVEY DEVELOPMENT	Questions formulation	4	15,00€	60,00€
	Survey design	4	15,00€	60,00€
	Survey distribution	2	15,00€	30,00€
	TOTAL AMOUNT	10		150,00€
DATA ANALYSIS	Methodology research	12	15,00€	180,00€
	Survey responses discussion	6	15,00€	90,00€
	Data processement	40	15,00€	600,00€
	Results interpretation	10	15,00€	150,00€
	TOTAL AMOUNT	68		1.020,00€
TOTAL AMOUNT		300		4.500,00€

Figure 2 Honorarium corresponding to all the development hours worth